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oo g L. CONFIDENTIAL

NO CHANGE IN CLASS. O
C] DECLASSHMED 27 September 1954

CLASBS. CHANGED TO: TS S@”LO 25X1

NEXT REVIEW DATE:

AUTH: HR 70
DAT&WW THE RECORD 25X1

SUBJECT: Status of P-101B, Communications System, I. R.

1. The last project monitor by AFD on 9 and 10 September found
| |putting the finishing touches on the first breadboard system. 25X1
Tests on this system were to take place by 13 September.

2. At the last project monitor specificetions for transistorized

amplifie;’-mmbtained from These were to be 25X1
furnishe for the design of two breadboard units. 25X1
A recent conference with |  |showed that little would be gained 25X1

by the use of transistors #f the cost were to be considered. (see
Memorandum for The Recoﬁom, dated 27 September 1954).

Consequently, work with has been called off. . 25X1
A recent (23September) conference with| of 25X1

ﬁ at Washington has indicated that there is little chance of 25X1

designing a quiet motor generator within the size and weight limits

set. The operation of this motor generator osene is

claimed by  |to be out of the question. 25X1

requested to query | (silencing problem) rega.rding 25X1

the possibilities of:

e. Running the engine on kerosene plus an additive (with
megnetic ignition)

b. Successfully silencing the engine aid generator.

This informstion was requested so that a decision regarding continuing
the engine-generator job might be made at our next project monitor
(6 and T October).

4, The work order with‘ regarding 25X1
the use of compass and level or star sight and fuel together with a
map or photograph for aligning the system has been approved and is
being sent through Logistics Office.

5. In a discussion between | | APD on 25X1
27 September, it was decided that the three major matters to be
taken up at the next project monitor are:

a. The power supply problen

b. The search-find problem

c. The apparent ignorance ofzon the subject of 25X1
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On the power supply problem it was decided that lacking encouraging
date from on the engine-generator by the 6th of 25X1

October, work on the engine-generator should be cancelled. The alter-

native is the use of a vibrator supply operating from a six volt
battery.

On the search-find problem it was decided to:

(1) find out what@ plans to do ebout transtitter end  25X1
receiver beamwidths and gnment.

(2) suggest use of an I. R, telescope based on a commercial
or non-classified image tube. Exan@le: ‘ 25X1

(3) suggest consideration of visible light telescopic sight
(night type with large aperture objective)

(4) suggest thet use of compasses, levels, etg although
possible is not too desirable.

On the problem of the PbS cell and lack of knowledge thereof, i

was decided that a visit by Raytheon to Eastman Kodak for information
was appropriate.

TSS/APD
Distribution:

~Orig. - P-101B
1 - Chrono

AST/bb 25X1
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